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Attachment 7 Schedule 
The CVWD Stormwater Recharge Project Facility Study is proposed to start in June 2013. The 
implementation of Study tasks, culminating in the submittal of the Final Study report, is 
estimated to take approximately 2 years. 

The June 2013 start date will allow for CVWD to secure the necessary outside support for the 
project, including hiring of a consultant and licensed professionals. Previous discussions with 
Los Angeles County Parks and Recreation, the current landowner, will allow for the necessary 
land access to be granted once the project begins. CVWD has done previous research, planning, 
and modeling to study the Verdugo basin that will provide the background necessary to complete 
necessary environmental documentation and obtain the necessary permitting to begin the 
technical portions of the project.  

This schedule was created assuming CVWD will have two years to complete the project, as 
required in the grant guidelines. Previous experience in the completion of similar tasks was used 
to estimate the time necessary to complete each task for this project. 
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